

## **COMPLETE**

Collector: Web Link 1 (Web Link)

Started: Wednesday, January 04, 2017 1:25:44 PM Last Modified: Wednesday, January 11, 2017 11:54:06 AM

Time Spent: Over a day IP Address: 193.190.247.212

## PAGE 1: Report on performance of the service

Q1: Service	Activities and services for the long tail of science (human services)
Q2: The reporting person:	
Name	Stephane GERARD
E-mail	stgerard@vub.ac.be

Q3: EFFORT(Please provide effort (PM) spent by each partner (separately) during the whole reporting period.)

Effort done by the VUB team: 0.5 PM

Q4: GENERAL OVERVIEW OF ACTIVITY IN THE PERIOD(Short prose overview of what happened in the period. Things went well? There were problems but they were addressed? There were significant problems that persist and must be dealt with?)

- In September, we have been busy with the creation of a Marketplace prototype with PrestaShop. End of September, we have made a final evaluation of the technical problems that should be addressed (by existing addons and/or by core development) in order to deliver a first release with PrestaShop.
- Q5: ISSUES ARISING IN THE PERIOD(Explain issues, such as OLA violations or other problems in performance. Also consider other events that may not lead to violations, such as planned downtime, or problems in services there is a dependency on.)
- Concerning the Marketplace activity, following our evaluation report of end of September, it became clear that going on with creating a first Marketplace release with PrestaShop would require some heavy development tasks that our team was not ready to endorse (lack of time and expertise). The CYFRONET team then took over.
- Concerning the LToS activities, it was decided that they would be taken over by the Operations team during the transition to the EGI Marketplace.

Q6: MITIGATION ACTIONS PLANNED (Explain action planned to mitigate issues in this period.)

Q7: FORESEEN ACTIVITIES AND CHANGES (Note upcoming activities or changes impacting the service and OLA that are the subject of this report. For instance planned ending or renegotiation of the agreement or planned major upgrades to the service, new activities.)

Since RA, Pay-for-Use and LToS will be merged into the EGI Marketplace, we don't see clearly what will be our role in the future.