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Work Progress
For the numbering of backlog IDs, see https://docs.google.com/spreadsheet/ccc?key=0AuKxnKM_liK-dGpqcGV6ZkVScDhGRjFzZ3gybWp0eVE#gid=0
For the numbering of activities, see DCH-RP_WP5_Scen-1-3_ID-56.pdf
Finished tasked are marked with green.
	Backlog ID
	Activity

#
	Activity description
	Star-ted
	Sta-tus
	Description of work in progress
	Depen-dencies
	Comments

	
	1a
	Investigate the existing tools that may be applicable for this scenario…
	2013-05-13
	Finished
	ROND (Riksarkivet Open Data) will be used to de-identify “Filmregistret” (see also 3a). 2013-05-20  Selected two high-priority and two low-priority tools to be tested locally for this scenario. 
	1b (partly)
	Tests finished for: ROND. -----------
There are more tools that can be tested if the tests of these four tools do not give acceptable results.

	
	2a
	Investigate all preparations that must be done to make usage of SweGrid and Swestore…
	2013-04-29
	In progress
	2013-04-29  The first impression is that SweGrid/SweStore will be very hard to use for non-scientist and non-technical persons. However, there is an ARC Graphical Client that may simplify procedures (this will be tested).
	2b (also dependent on 1b)
	An activity 2e is added to evaluate the  ARC Graphical Client. If it is considered to be too hard to use, activities 2b – 2d may be skipped and another provider may be investigated instead.
Postponed to Proof of Concept #2!

	
	2e
	Test and evaluate the ARC Graphical Client
	2013-04-30
	In progress
	2013-04-30: Downloaded and unpacked arc-gui-clients-0.4.3-Source.tar.gz (using 7-Zip).
	2b
	Postponed to Proof of Concept #2!

	
	3a
	Obtain permission from the Electronic Archives section…
	2013-04-29
	Finished
	2013-04-29  Wrote to the Electronic Archives section (ElArk) to obtain permission for using “Filmregistret” and “Linnéjubiléet” outside the Preservation Net.
2013-04-30: Got permission from ElArk to use these two datasets. Made a joint decision to de-identify “Filmregistret” of personal data.
2013-05-02: suggested to ElArk what specific personal data that should be de-identified (censors and technicians, but not directors and actors). Got OK from ElArk.
2013-05-27: Documented the test data in DCH-RP_WP5_Scen-1-3_ID-51.pdf
	3d (also dependent on 3c)
	

	
	3b
	Select a number of appropriate DjVu, jpeg, and TIFF images.
	2013-04-23
	Finished 
	2013-04-23 Wrote to the person responsible for preservation of  Images& Audio and asked for help to select suitable images.
2013-04-29  Obtained  a sample of jpeg images from the Ljud&Bild section (Images&Audio) and selected some of them. 2013-05-16 Downloaded a sample of DjVu images from the GEORG database (http://www.riksarkivet.se/default.aspx?id=21561&refid=22519). Selected a number of DjVu images from http://www.svar.ra.se/  To download them, I first must waut for an account. 2013-05-17  Got a SVAR account and downloaded selected images. 
2013-05-27: Documented the test data in DCH-RP_WP5_Scen-2-2_ID-66.doc and DCH-RP_WP5_Scen-2-2_ID-66-restricted.pdf
	
	Done in collaboration with Scenario 2.2.

	
	3c
	Obtain permission from the Audio-Visual section...
	2013-05-06
	Finished
	2013-05-06: Wrote to the Audio-Visual section (L&B) to obtain permission for using a number of jpeg images and “Grundlags-utredningen” outside the Preservation Net. Got permission from L&B to use these datasets.
2013-05-27: Documented the test data in DCH-RP_WP5_Scen-1-3_ID-51.pdf
	
	Done in collaboration with Scenario 2.2.

	
	3d
	Obtain permission from the legal owner of the information...
	2013-05-17
	In progress
	2013-05-17  Wrote to Karin Å-I to obtain the name(s) of the current information owner(s). 2013-05-20 Obtained permission from Kenneth Hänström (HLA) to use the digitized parchemnt archives (Pergament- och brevpapperssamlingen)
2013-06-27: wrote a reminder to Karin. She answered that she had forwarded the question to Björn A and Ann H.
2013-07-29 Obtained permission from Bo Berg (KrA) to use the digitized maps, sketches, and  watercolours from Krigsarkivet.
	
	Done in collaboration with Scenario 2.2.

	
	4a
	Make an inventory of the cloud archive providers (CAP) in Sweden.
	2013-05-23
	In progress
	2013-05-23: made on inventory of Kammarkollegiet's list of companies that provide hosting (the list is valid until 2013-05-31). 2013-05-30: made a request in appropriate Facebook groups for cloud archive providers (and got some answers immediately).
	4c
	Done in collaboration with Scenario 2.4.Postponed to Proof of Concept #2!

	
	4b
	Compile a list of requirements appropriate for the scenario…)
	2013-06-12
	In progress
	2013-06-12: 
	4c
	Done in collaboration with Scenario 2.4. Postponed to Proof of Concept #2!

	119
	5a
	Metadata: check the status of the Swedish eARD project for the chosen file formats.
	2013-06-24
	Finished
	Documented in DCH-RP_WP5_Scen-2-2_ID-70.pdf
	None
	

	61
	
	Identify required e-Infrastructure resources for scenario 1.3 
	2013-05-29
	Finished
	2013-05-29: put the suggestion of using Ballou ase-infrastructure to the rest of WP5.
2013-06-05: documented the choice of Ballou and the reasons in DCH-RP_WP5_Sweden_e-infrastructures.pdf
	PoC #2
	

	79
	
	Identify required local resources for scenario 1.3
	2013-05-20
	Finished
	Added four tools (included ROND) to be tested in PoC #1.
	
	More tools may be added later.

	121
	
	Test Archivist's Toolkit
	2013-06-20
	Finished
	2013-06-20: downloaded and installed the tool.
2013-06-27: installed MySQL (an RDBMS is mandatory for Web Curator Tool).
2013-07-29: tried to connect MySQL to the Toolkit but failed – which seems to have made it impossible to re-install and run the tool at all.
2013-07-30: Documented the tests and sent e-mail to Rosette and Börje for accept/reject.
	PoC #2 ???
	It may be possible to have another go at this tool – but then much more time and effort is needed than what is available in Proof of Concept #1. Or it could be tested on another computer, perhaps.

	
	
	Moved Xena from Scenario 2.2 to Scenario 1.3
	2013-08-07
	Finished
	2013-08-07: moved Xena to Scenario 2.2 since it can obviously handle many more file types than images
	
	

	133
	
	Test Xena
	2013-08-06
	Finished
	2013-08-06: downloaded and installed Xena, and started the tests.
2013-08-07: completed the tests and  sent e-mail to Rosette and Börje for accept/reject.
	
	

	127
	
	Test DSPACE
	2013-08-08
	Finished
	2013-08-08: downloaded DSPACE; too many concerns about installation. Sent e-mail to Rosette and Börje for accept/reject.
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