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Work Progress
For the numbering of backlog IDs, see https://docs.google.com/spreadsheet/ccc?key=0AuKxnKM_liK-dGpqcGV6ZkVScDhGRjFzZ3gybWp0eVE#gid=0
For the numbering of activities, see DCH-RP_WP5_Scen-2-2_ID-70.pdf 
Finished tasked are marked with green.
	Backlog ID
	Activity

#
	Activity description
	Started
	Status
	Description of work in progress
	Depen-dencies
	Comments

	
	1a
	Investigate the existing migration tools that may be applicable for this scenario…
	2013-05-13
	Finished
	2013-05-20  Selected two high-priority and two low-priority tools to be tested locally for this scenario.
	1b
	There are more tools that can be tested if the tests of these four tools do not give acceptable results.

	
	2a
	Investigate all preparations that must be done to make usage of SweGrid and Swestore…
	2013-04-29
	In progress
	2013-04-29:The first impression is that SweGrid/SweStore will be very hard to use for non-scientist and non-technical persons. However, there is an ARC Graphical Client that may simplify procedures (this will be tested).
	
	ARC Graphical Client is evaluated in Scenario 1.3.
Postponed to Proof of Concept #2!

	
	3a
	Select a number of appropriate DjVu, jpeg, and TIFF images.
	2013-04-23
	Finished
	2013-04-23 Wrote to the person responsible for preservation of  Images& Audio and asked for help to select suitable images.
2013-04-29  Obtained  a sample of jpeg images from the Ljud&Bild section (Images&Audio) and selected some of them. 2013-05-16 Downloaded a sample of DjVu images from the GEORG database (http://www.riksarkivet.se/default.aspx?id=21561&refid=22519). Selected a number of DjVu images from http://www.svar.ra.se/  To download them, I first must waut for an account. 2013-05-17  Got a SVAR account and downloaded selected images.  
2013-05-27: Documented the test data in DCH-RP_WP5_Scen-2-2_ID-66.doc and DCH-RP_WP5_Scen-2-2_ID-66-restricted.pdf
	
	Done in collaboration with Scenario 1.3.

	
	3b
	Obtain permission from the Audio-Visual section...
	2013-05-06
	In progress
	2013-05-06: Wrote to the Audio-Visual section (L&B) to obtain permission for using a number of jpeg images and “Grundlags-utredningen” outside the Preservation Net. Got permission from L&B to use these datasets.
2013-05-27: Documented the test data in DCH-RP_WP5_Scen-1-3_ID-51.pdf and  DCH-RP_WP5_Scen-2-2_ID-66.doc
	
	Done in collaboration with Scenario 1.3.

	
	3c
	Obtain permission from the legal owner of the information...
	2013-05-17
	In progress
	2013-05-17  Wrote to Karin Å-I to obtain the name(s) of the current information owner(s). 2013-05-20 Obtained permission from Kenneth Hänström (HLA) to use the digitized parchment archives (Pergament- och brevpapperssamlingen)
2013-06-27: wrote a reminder to Karin. She answered that she had forwarded the question to Björn A and Ann H.
2013-07-29 Obtained permission from Bo Berg (KrA) to use the digitized maps, sketches, and  watercolours from Krigsarkivet.
	
	Done in collaboration with Scenario 3.1.

	84
	
	Identify required local resources for scenario 2.2
	2013-05-20
	Finished
	Added four tools to be tested in PoC #1.
	
	More tools may be added later.

	109
	4a
	Decide target formats for conversion of images 
	2013-06-13
	Finished
	Documented the four suitable target formats in DCH-RP_WP5_Scen-2-2_ID-70.pdf
	
	

	110
	
	Test the Avis Document Converter 
	2013-06-14
	Finished
	2013-06-14: Downloaded and installed AVS DC  2013-06-17: Tested AVS DC for the following conversions: TIFF to PDF, DjVu to PDF, DjVu to JPEG, DJVU to PNG
2013-06-18: Documented the tests and sent e-mail to Rosette for accept/reject.
	
	

	136
	
	Test the Avis Image Converter 
	2013-07-30
	Finished
	2013-07-30: Downloaded and installed AVS IC  2013-07-31: Tested AVS IC for the following conversions: TIFF to JPEG, PNG, and PDF;  JPEG to TIFF, PNG, and PDF.
2013-08-01: Documented the tests and sent e-mail to Rosette and Börje for accept/reject.
	
	

	126
	
	Test the Universal Document Converter
	2013-08-01
	In Progress
	2013-08-01: downloaded and installed the UDC.
2013-08-02: tested UDC to for the following conversions: TIFF to JPEG, PNG, and PDF;  JPEG to TIFF, PNG, and PDF; DjVu to TIFF, JPEG, PNG, and PDF
	
	

	128
	
	Test the A-PDF DjVu to PDF
	2013-08-06
	Finished
	2013-08-05: Downloaded and installed A-PDF DjVu to PDF
2013-08-06: When testing the tool, it couldn't start because it doesn't run on 64-bit Windows. Documented the “tests” and sent e-mail to Rosette and Börje for accept/reject.
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