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Work Progress
For the numbering of backlog IDs, see https://docs.google.com/spreadsheet/ccc?key=0AuKxnKM_liK-dGpqcGV6ZkVScDhGRjFzZ3gybWp0eVE#gid=0
For the numbering of activities, see DCH-RP_WP5_Scen-2-4_ID-72.pdf 
Finished tasked are marked with green.
	Backlog ID
	Acti-vity

#
	Activity description
	Star-ted
	Status
	Description of work in progress
	Depen-dencies
	Comments

	
	1a
	Investigate the existing dissemination tools and formats …
	2013-05-13
	Finished
	2013-05-20  Selected two high-priority and two low-priority tools to be tested locally for this scenario.
	
	There are more tools that can be tested if the tests of these four tools do not give acceptable results.

	
	2a
	Investigate all preparations that must be done to make usage of SweGrid and Swestore…
	2013-04-29
	In progress
	2013-04-29:The first impression is that SweGrid/SweStore will be very hard to use for non-scientist and non-technical persons. However, there is an ARC Graphical Client that may simplify procedures (this will be tested).
	
	ARC Graphical Client is evaluated in Scenario 1.3.
Postponed to Proof of Concept #2!

	
	3a
	Obtain permission from the Electronic Archives section…
	2013-04-29
	Finished
	2013-04-29:  Wrote to the Electronic Archives section (ElArk) to obtain permission for using “Linnéjubiléet” outside the Preservation Net.
2013-04-30: Got permission from ElArk to use this dataset. 
2013-05-27: Documented the test data in DCH-RP_WP5_Scen-2-4_ID-68.pdf
	3b
	Done in collaboration with Scenario 1.3.

	
	3b
	Obtain permission from the legal owner of the information...
	2013-05-17
	In progress
	2013-05-17 Wrote to Karin Å-I to obtain the name(s) of the current information owner(s).
2013-06-27: wrote a reminder to Karin. She answered that she had forwarded the question to Björn A and Ann H.
	
	Done in collaboration with Scenario 1.3.

	
	4a
	Make an inventory of the cloud archive providers (CAP) in Sweden.
	
	In progress
	
	
	Done in collaboration with Scenario 1.3. Postponed to Proof of Concept #2!

	
	4b
	Compile a list of requirements appropriate for the scenario…
	
	
	
	
	Done in collaboration with Scenario 1.3. Postponed to Proof of Concept #2!

	
	5a
	Register the web site archive in the archive information system…
	
	
	
	
	

	86
	
	Identify required local resources for scenario 2.4
	2013-05-20
	Finished
	Added four tools to be tested in PoC #1.
	
	More tools may be added later.

	120
	
	Test WARC Tools
	2013-06-18
	In progress
	2013-06-18: started to investigate how you download WARC Tools
2013-06-19: wrote about the problems with downloading. Will do no more on this task now.


	
	

	122
	
	Test Web Curator Tool
	2013-06-20
	In progress
	2013-06-20: downloaded the tool and the user manual.
2013-06-27: installed MySQL (an RDBMS is mandatory for Web Curator Tool).
	
	

	123
	
	Test SWAT
	2013-06-24
	In progress
	2013-06-24:downloaded and unpacked SWAT.
2013-06-27: wrote some questions to Mikael Tylmad (the creator of SWAT). Got some answer and a document with installation instructions.
2013-08-05: continued with the downloading, wrote about the problems with downloading and installation. Will do no more on this task now.
	
	

	125
	
	Obtain a test person (like the one described in scenario 2.4) 
	2013-07-30
	Finished
	Kristina B agreed to this.
	
	

	129
	
	Test HTTrack 
	2013-07-30
	Finished
	2013-07-30: Downloaded and tested HTTrack on the Linné site. Sent e-mail to Rosette and Börje for accept/reject.
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