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05/09/2013
This version includes revisions:

- Imperial costs revised on 5/09/13 (+11,058€)

- adjustment of EGI.eu funding claimed (-291€)
- CERN adjustments made in PY2 (--118€)
 Consumption of resources overview
	Table 1: Overall effort achieved in YEAR3 (view 1)


	
	

	Work package
	Total
	Project plan
	Linear Y3 plan
	YEAR 3        % achieved

	WP1 
	15.5
	46
	16.7
	93%

	WP2 
	18.7
	64
	23.3
	80%

	WP3 
	17.5
	52
	18.9
	92%

	WP4-M 
	5.1
	17
	6.2
	82%

	WP2-UNF 
	0.0
	8
	2.9
	0%

	WP4-UNF 
	0.6
	5
	1.8
	31%

	Total 
	57.3
	192.0
	69.8
	82%

	Table 2: Overall effort achieved in YEAR3 (view 2)

	

	Partner
	Total
	Year plan
	Linear Y3 plan
	YEAR 3         % achieved

	CERN
	15.6
	67
	24.4
	64%

	APO 
	10.7
	34
	12.4
	86%

	QMUL
	20.9
	47
	17.1
	122%

	IMPERIAL
	5.0
	26
	9.5
	53%

	EGI.eu
	5.2
	18
	6.5
	79%

	Total 
	57.3
	192.0
	69.8
	82%

	


There are few deviations (1-2%) of the PMs declared through EGI.eu portal for the purpose of the quarterly reports, against the PMs declared in the Justification of resource. This is due either to the nr of annual hours used by EGI.eu system to convert the days declared by the partners into PMs and/or because some hours have been omitted into EGI.eu portal at the time of the preparation of the quarterly reports.

Table 3: Actual Estimated expenditure PY3 (based on From C recorded in NEF) 
	
	Funding planned Y3
	Costs claimed Direct 
	Costs claimed Indirect
	Costs claimed Eligible
	Funding requested (2)
	Used Y3 %

	EGI.eu
	92,212 
	77,687 
	15,237 
	92,924 
	82,243 
	89%

	QMUL
	130,548 
	101,088 
	19,034 
	120,122 
	107,201 
	82%

	APO
	78,344 
	61,723 
	12,344 
	74,067 
	63,921 
	82%

	Imperial
	46,089 
	39,122
	23,473
	62,595
	41,860
	91%

	CERN (1)
	105,725 
	117,015
	68,508
	185,523 
	125,008 
	118%

	 
	452,918 
	396,635
	138,596
	535,231
	  420,233
	93%


(1) includes -118 adjustments on PY2
(2) excludes costs of participation to the review (Sept 12-13)
Table 4: Project Total Expenditure

Based on From C recorded in NEF and on accepted funding in RP1 and RP2 and funding claimed in RP3 
	 
	Total Funding Amendment N2
	Used Y1
	Used Y2
	Funding requested Y3
	Used Total Funding %

	EGI.eu
	230,494 
	66,167 
	72,115 
	82,243
	96%

	QMUL
	285,688 
	64,185 
	90,955 
	107,201 
	92%

	APO
	211,057 
	71,887 
	60,826 
	63,921 
	93%

	Imperial
	108,831 
	27,492 
	35,250 
	41,860
	96%

	CERN
	463,930 
	249,763 
	108,442 
	125,008 
	104%

	 
	1,300,000 
	479,494 
	367,588 
	420,233
	97%


The costs recorded in NEF are subject to change after the audit in preparation for CERN and EGI.eu. In addition partners will submit a final version of the costs including the travel costs incurred for the participation in the final EC review 12-13 September.

Explanation of the use of the resources

The following tables summarize the explanation of personnel costs, subcontracting and any major costs incurred by each beneficiary, such as the purchase of important equipment, travel costs, large consumable items, etc., linking them to work packages.
The partners QMUL, Imperial and CERN use the ‘Special transitional flat rate’ Cost model at 60%. However the initial tables into NEF record a flat rate @ 20%. 

1. PARTNER short name
EGI.eu 

Table 3.1 Personnel, subcontracting and other major cost items for the period
	Work Package
	Item description
	Amount in € 
	Explanations 

	WP1 - Grid policy
	Personnel effort
	 
	 

	WP2 - GridCafe
	
	 
	 

	WP3 - iSGTW
	
	 
	 

	WP4- Mgmt
	
	52,366 €
	C Gater-Newhouse Coordinator: 4.33PMs; C Bitoune Project Finance
Assistant: 1.42 PMs;S Andreozzi and C Asero Policy team: 0.22 PMs
Unfunded PMs for S Newhouse: 0.06

	 
	Subcontracting
	1,500 €
	Freelancer writing for iSGTW articles

	WP1 - Grid policy
	Travel costs
	 
	

	WP2 - GridCafe
	
	 
	

	WP3 - iSGTW
	
	 
	

	WP4- Mgmt
	
	5,296 €
	2012: EUDAT 21-24 Oct Barcelona; EC review 14-15 Oct Brussels; e-Challenge 16-19 Oct Lisbon PT
2013: TNC 3-6 June Maastricht, NL; CAPRI 17-18 Apr 2013, Utrecht, NL; XSEDE 20-25 July 2013 USA; C. Asero and S Andreozzi: e-infra Concertation meeting 6-7 March 2013 in Brussels

	 
	e-Concertation Meeting
	16,086 €
	Organisation of 10th e-Concertation 6-14 March 2013 in Brussels

	 
	Remaining direct costs
	2,439 €
	2012-2013 OC: subscription, publications articles, printing slides, bank
costs

	 
	Indirect costs
	15,237 €
	flat rate @ 20% or 60%. No overhead applies on subcontracting costs

	TOTAL COSTS 
	92,924 €
	 


Situation of eligible budget and PM plan: 6.03 PMs used in Y3
Audit in preparation 
2. PARTNER short name
QMUL 

Table 3.1 Personnel, subcontracting and other major cost items for the period
	Work Package
	Item description
	Amount in € 
	Explanations 

	ALL
	Personnel direct costs
	82,709 €
	 

	WP1 - Grid policy
	Personnel effort
	 
	Personnel Zara Qadir  6.30 person months WP1
Personnel Stefan Janusz 6.85 man months WP1

	WP2 - GridCafe
	
	 
	Personnel Zara Qadir 3.30 person months WP2
Personnel Stefan Janusz 1.85 man month WP2

	WP3 - iSGTW
	
	 
	Personnel Stefan Janusz 2.84 man months WP3

	WP4- Mgmt
	
	 
	 

	 
	Subcontracting
	0
	n/a

	WP1 - Grid policy
	 Travel costs
	11,331 € 
	Z Qadir (ZQ) & S Janusz (SJ), S Lloyd (SL) EUDAT, Barcelona 22-24/10/12; ZQ & SJ to EGI Technical Forum, Prague 17-21/9/12; ZQ to eChallenges, Lisbon 16-19/1012; SJ Project presented to Brussels 14-15/10/12; SJ E-Science Talk, CERN, Geneva 27-28/11/12; ZQ & SJ to eConcertation, Brussels 6-7/3/13; ZQ to ISGC 2013, Taipei16-22/3/13; ZQ & SJ EGI Community Forum, Manchester, 25/2/13; e-IRG Workshop, Dublin 22-25/5/13; ZQ&SJ Science Communication Conference, London 16-17/5/13; ZQ & SJ EGI 2013 Conference Manchester 8-12/4/13

	WP2 - GridCafe
	
	 
	

	WP3 - iSGTW
	
	 
	

	WP4- Mgmt
	
	 
	

	 
	Equipment
	0
	n/a

	 
	Remaining direct costs
	6,148 €
	consumables

	 
	Indirect costs
	19,934 €
	STFC; No overhead applies on subcontracting costs

	TOTAL COSTS
	120,122 €
	 


Situation of eligible budget and PM plan: 21.14 PMs used in Year 3
Draft version dated 28-08-2013
3. PARTNER short name
APO 

Table 3.1 Personnel, subcontracting and other major cost items for the period
	Work Package
	Item description
	Amount in € 
	Explanations 

	WP1 - Grid policy
	Personnel effort
	5,749 €
	1.36 PM Andre-Pierre Olivier

	WP2 - GridCafe
	
	39,221 €
	7,45 PMs; Andre-Pierre Olivier 0.64 and Corentin Chevalier 6.81

	WP3 - iSGTW
	
	6,581 €
	1.4 PMs: Andre-Pierre Olivier 0.75; Corentin Chevalier 0.64

	WP4- Mgmt
	
	1,983 €
	Unfunded 0.5 PMs Andre-Pierre

	 
	Subcontracting
	0 €
	n/a

	WP1 - Grid policy
	Travel costs
	 
	n/a

	WP2 - GridCafe
	
	5,775 €
	list date and place of Travels related to the project activities

	WP3 - iSGTW
	
	 
	n/a

	WP4- Mgmt
	
	 
	n/a

	 
	Equipment
	0 €
	n/a

	 
	Remaining direct costs
	2,414 €
	Web and virtual
world;images 3D

	 
	Indirect costs
	12,344 €
	20%. No overhead applies on subcontracting costs

	TOTAL COSTS
	74,067 €
	 


Situation of eligible budget and PM plan: 10.7 used in Year 3
Final version dated 30-08-2013
4. PARTNER short name
Imperial 

Table 3.1 Personnel, subcontracting and other major cost items for the period
	Work Package
	Item description
	Amount in € 
	Explanations 

	WP1 - Grid policy
	Personnel effort
	 
	 

	WP2 - GridCafe
	
	                          36,351 €
	Dr. Janusz Martyniak; Total months for the period = 5.5

	WP3 - iSGTW
	
	 
	 

	WP4- Mgmt
	
	 
	 

	 
	Subcontracting
	0
	n/a

	WP1 - Grid policy
	Travel costs
	 
	n/a

	WP2 - GridCafe
	
	                            2,771 € 
	EGI Technical Forum - Prague - September '12; e-ScienceTalk meeting - CERN - November '12; e-ScienceTalk review meeting -
Brussels - October '12; e-ScienceTalk review meeting - Brussels - October '12; Dr. D. Colling & Dr. J. Martyniak - Travel to final review meeting 12-13 Sept 13

	WP3 - iSGTW
	
	 
	n/a

	WP4- Mgmt
	
	 
	n/a

	 
	Equipment
	0
	n/a

	 
	Remaining direct costs
	0
	n/a

	 
	Indirect costs
	23,473 €
	STFC; No overhead applies on subcontracting costs

	TOTAL COSTS 
	62,595 €
	 


1) Situation of eligible budget and PM plan: 5.5 PMs used in Year 3
Draft version dated 23-08-2013
5. PARTNER short name
CERN 

Table 3.1 Personnel, subcontracting and other major cost items for the period
	Work Package
	Item description
	Amount in € 
	Explanations 

	WP1 - Grid policy
	Personnel direct costs
	12,973 €
	1.83 PM - Fellow

	WP2 - GridCafe
	
	7.010 €
	1.05 PM - Fellow

	WP3 - iSGTW
	
	85,664 €
	13.12 PM - Fellow

	WP4- Mgmt
	
	 
	 

	 
	Subcontracting
	1,137 €
	Audit costs

	WP1 - Grid policy
	Travel costs
	787 €
	2 person travelling to: eScience talk review Brussels 15/10/2012

	WP2 - GridCafe
	
	664 €
	1 person travelling to: 10th e-Infrastructure Concertation meeting Brussels 06/03 - 07/03/2013

	WP3 - iSGTW
	
	8,780 €
	2 persons travelling to: EGI Technical Forum Prague 17/09 - 21/09/2012 / 1 person traveling to: ISC Cloud '12 Frankfurt 23/09 - 25/09/2012 / 1 person travelling to: SC12 Salt Lake City 9/11 - 17/11/2012 / 1 person travelling to: EMI Community Forum Manchester 2013 08/04 - 12/04/2013 / 1 person travelling to: ISC 13 & Prace Scientific Conference Leipzig 16/06 - 20/06/2013 / 1 person travelling to: CRISP annual meeting Villigen 18/03/2013 - 19/03/2013

	WP4- Mgmt
	
	 
	n/a

	 
	Equipment
	0
	 n/a

	 
	Remaining direct costs
	0
	 n/a

	 
	Indirect costs
	69,527 €
	60%. No overhead applies on subcontracting costs

	TOTAL COSTS[1] 
	186,541
	 


Summary explanation if major deviation cost budget and from person-month budget

1) Situation of eligible budget and PM plan: Total PMs 16 used in Year 3
Audit in preparation
Form C and Summary financial report (draft version 06-09-2013)
The participants FORM C, from each beneficiary and from each third party are submitted via the NEF portal. The summary financial report is accessible on the portal. The current session is not submitted. Partners participating to the review on 12-13 September will claim their travel costs and then submit their Financial Statement for PY3. Partners EGI.eu and CERN are currently audited and will submit once their costs are cleared by the auditor.
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From To From To From To

1/05/2010 30/04/2011 1/05/2011 30/04/2012 1/05/2012 30/04/2013

Date

Amount

(A)

Date

Amount

(B)

Date

Amount

(C)

Date

Amount

(H)

30/09/2010 628,333.00 30/01/2012 475,051.00 - 0.00

0.00

1,103,384.00

628,333.00 397,194.50 0.00 0.00 1,025,527.50

0.00

Total 628,333.00Total 397,194.50Total 0.00Total 0.00 1,025,527.50

Contractor n°

Organisation Short 

Name

Cost 

model

Date(s)

 (5)

Amount(s)

(A')

 (5)

Date(s)

 (5)

Amount(s)

(B')

 (5)

Date(s)

 (5)

Amount(s)

(C')

 (5)

Date(s)

 (5)

Amount(s)

(H')

 (5)

30/11/2010 90,719 9/05/2012

64,143

154,862.0

0.0

Total 90,719Total 64,143Total 0Total 0 154,862.0

30/11/2010 155,149 9/05/2012

63,487

218,636.0

0.0

Total 155,149Total 63,487Total 0Total 0 218,636.0

30/11/2010 102,011 9/05/2012

71,428

173,439.0

0.0

Total 102,011Total 71,428Total 0Total 0 173,439.0

30/11/2010 55,187 9/05/2012

27,244

82,431.0

0.0

Total 55,187Total 27,244Total 0Total 0 82,431.0

30/11/2010 225,267 9/05/2012

170,893

396,159.5

0.0

Total 225,267Total 170,893Total 0Total 0 396,159.5

Total 628,333.0Total 397,194.5Total 0Total 0 1,025,527.5

Total Amount

77,856.50



Reporting Period 3

Community's prefinancing (or payment) not 

Difference between Community's prefinancing (or payment) sent to the coordinator and Total Distribution of the Community's prefinancing (or payment) between contractors 

according to the consortium decision(s)

 (4)

77,856.50

Part III

261323 Type of Instrument CSA

5 CERN



Part I

Part II

1 EGI.eu



3 APO

4 Imperial



Community's prefinancing (or payment) sent to the coordinator

Distribution of the Community's prefinancing (or payment) between contractors according to the consortium decision(s)

 (4)

Total Amount

(I) 

Final payment

Reporting Period 2 Reporting Period 3 Reporting Period 1 

Total Amount

(I')

 (6)

2 QMUL

Final payment Reporting Period 1 Reporting Period 2 Reporting Period 3

Total (X)

Final payment

0.00



Reporting Period 1 Reporting Period 2

0.00

Total (Y)

[image: image5.emf]Project nr 260733 01/09/2012 To 31/07/2013

CSA

Total

Max EC 

contrib.

Total

Max EC 

contrib.

Total

Max EC 

contrib.

Total

Max EC 

contributi

on

Req. EC 

contrib.

Receipt

s

Intere

st

Status in 

NEF

1 No EGI.eu 92,924 83,020 92,924 83,020 82,243 Draft finalised

2 No QMUL 120,122 107,201 120,122 107,201 107,201 not finalised

3 No APO 74,067 66,043 74,067 66,043 63,921 not finalised

4 No Imperial 62,595 41,860 62,595 41,860 41,860 not finalised

5 No CERN 185,404 123,989 1,137 1,137 186,541 125,126 125,126 Draft finalised

Yes (1) CERN -1,018 -118 -1,018 -118 -118 Draft finalised

441,170 338,975 94,061 84,157 0 0 535,231 423,132 420,233 0

Summary Financial Report - CSA

Project Acronym e-Science Talk Reporting Period from 

Funding scheme Type of activity Total

Other (C) Total (A+B+C)

Total

Beneficiar

y n°

If 3rd Party, 

linked

to 

beneficiary

Adjustment

(Yes/No)

Organisation Short Name

Coordination/Support 

(A)

Management (B)

