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Abstract	  

The	  document	  reports	  on	  the	  timeline	  for	  the	  completion	  of	  the	  execution	  plan.	  
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TERMINOLOGY	  

A	  complete	  project	  glossary	  is	  provided	  at	  the	  following	  page:	  http://www.egi.eu/about/glossary/	  	  	  	  	  	  

	   	  



	   EGI-‐Engage	  

Title	  of	  the	  Document	  /	  Number	  if	  required	  

	  

	   3	   	  
	  

Contents	  
1	   Execution	  Table	  ..........................................................................................................................	  4	  

	  

	  

	  

	  

	   	  



	   EGI-‐Engage	  

Title	  of	  the	  Document	  /	  Number	  if	  required	  

	  

	   4	   	  
	  

1 Project	  Execution	  Log	  
Activity	   Date	  of	  completion	  

Work	  Package	  and	  project-‐wide	  mailing	  list	  are	  available	   01-‐03-‐2015	  

WP	   mailing	   lists	   and	   task	   mailing	   lists	   are	   populated	   with	   staff	  
members	  from	  the	  participating	  organizations	  

01-‐05-‐2015	  

Activity	  Management	  Board	  

WP	  Managers	  are	  appointed	   PM	  01	  10-‐03-‐2015	  

First	  AMB	  meeting	  

Meetings:	  
https://indico.egi.eu/indico/categoryDisplay.py?categId=156	  

PM	  01	  17-‐03-‐2015	  

WP	  Managers	  are	  formally	  approved	  by	  the	  Collaboration	  Board	   PM	  03	  21-‐05-‐2015	  

Collaboration	  Board	  and	  Project	  Management	  Board	  

The	   Collaboration	   Board	   is	   complete,	   first	   meeting	   for	   the	  
appointment	   of	   the	   Project	   Management	   Board.	  
https://indico.egi.eu/indico/categoryDisplay.py?categId=155	  

PM	  03	  21-‐05-‐2015	  

	  

First	  meeting	  of	  the	  PMB.	  

https://indico.egi.eu/indico/categoryDisplay.py?categId=157	  

PM	  04	  12-‐6-‐2015	  

The	  PMB	  membership	  is	  complete	   PM	  04	  30-‐06-‐2015	  

Consortium	  Agreement	  

The	   CA	   is	   finalized	   and	   made	   available	   for	   signature	   to	   the	  
beneficiaries	  

PM	  04	  15-‐06-‐2015	  

	  

	  

	  

	  

	  


