
	   	  	  	  	   	  
	  
	  

M1.5	  Brief	  report	  highlighting	  the	  
major	  activities	  undertaken	  	  

1. Introduction	  
The	  purpose	  of	  the	  present	  document	   is	  to	  give	  a	  brief	  summary	  of	  the	  collaboration	  to	  date	  
between	   the	   projects	   EGI-‐InSPIRE	   and	   SIENA.	   In	   September	   2011,	   the	   two	   projects	   signed	   a	  
MoU	   to	   define	   a	   framework	   for	   long-‐term	   collaboration,	   recognising	   the	   mutual	   benefits	   a	  
wide	  cooperation	  will	  bring	  to	  both	  projects.	  The	  specific	  lines	  of	  cooperative	  activity	  are:	  

• Disseminate	   the	   results	   of	   this	   collaboration	   within	   the	   remit	   of	   each	   project’s	  
dissemination	  and	  communication	  activities	  such	  as	  joint	  events.	  

• Increase	   visibility	   of	   project	   objectives	   and	   community	   results	   through	   leveraging	   a	  
large	  network	  of	  communities	  within	  the	  standards	  arena.	  

• Highlight	  the	  exchange	  ideas	  and	  collaboration	  on	  common	  goals	  through	  participation	  
in	  project	  expert	  groups	  and	  roadmaps.	  

	  

2. Main	  Achievements	  
Overall	  this	  MoU	  has	  progressed	  well	  with	  all	  milestones	  having	  been	  delivered.	  The	  majority	  
of	  collaboration	  has	  been	  through	  EGI	  participation	  in	  the	  SIENA	  Roadmap	  Editorial	  Board	  for	  
production	   of	   the	   SIENA	   Roadmap	   and	   through	   SIENA	   involvement	   with	   the	   EGI	   Federated	  
Cloud	  Task	   Force.	   EGI	  has	  also	  participated	  heavily	   in	   SIENA’s	   annual	  Cloudscape	  event,	  with	  
SIENA	   holding	   workshops	   at	   EGI	   major	   events.	   This	   MoU	   formalised	   a	   solid	   relationship	  
between	  the	  two	  projects.	  

	  

3. Open	  Issues	  
The	  collaboration	  between	  the	  two	  projects	  started	  well	  and	  evolved	  between	  the	  parameters	  
set	  by	   the	  MoU	  and	  beyond.	  This	  cooperation	  has	  shown	  mutual	  benefits	  and	   is	  expected	  to	  
continue	  in	  good	  circumstances	  beyond	  the	  life	  of	  SIENA.	  No	  issues	  or	  concerns	  arose	  to	  report.	  

	  

4. Next	  steps/Future	  Plans	  
As	  the	  SIENA	  project	  is	  coming	  to	  a	  close,	  no	  specific	  activities	  are	  currently	  planned.	  However,	  
through	   the	  established	   relationships,	  as	  activities	  emerge	   future	  collaborations	  will	  be	  more	  
easily	  forged.	  
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