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Reports on Milestone Achievement[footnoteRef:1]  [1:  To be used for milestones that do not have a dedicated report] 


	Milestone
	How it was achieved

	M2.1
	From EGI side: 
M2.1 Advertise the start of the collaboration on each party website with a dedicated static page and news article is also due in December. For EGI.eu side we published news article http://www.egi.eu/about/news/news_0100_MoU_with_EDGI_and_SHIWA.html and created dedicated page http://www.egi.eu/collaboration/EDGI.html  

From EDGI side: 
news on the EDGI project website (can be access from the main site or directly)
http://edgi-project.eu/start/-/blogs/edgi-signs-memorandum-of-understanding-with-egi-inspire?_33_redirect=http%3A%2F%2Fedgi-project.eu%2Fstart%3Fp_p_id%3D33%26p_p_lifecycle%3D0%26p_p_state%3Dnormal%26p_p_mode%3Dview%26p_p_col_id%3Dcolumn-1%26p_p_col_count%3D1

and also the static website on the collaboration:
http://edgi-project.eu/collaborations


	M1.1 
	[bookmark: _GoBack] EDGI has investigated Availability/Reliability report guidelines.  EGI.eu provided documentation on the monitoring probe development guidelines. The required types for the Desktop Grids to be integrated have been added to the GOCDB. 

	M1.2
	A design study was created as a result of discussions by EDGI for the integration. Solution from EDGI side: XML logs are being processed by a script to provide availability and reliability stats of Desktop Grids. (script can be accessed from here: https://www.lpds.sztaki.hu/services/sw/download.php?download=8bf549b2ae53fe3d6fb5817c314dd241)
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