



Introduction and State of the Art of the DCH-RP project

Plenary Meeting
Biblioteca Marciana 15/2/2013

Rossella Caffo

Project Coordinator

**Istituto Centrale per il Catalogo Unico delle
biblioteche italiane (ICCU)**



DCH-RP Project

DCH-RP project is focused on:

- **Strategic actions**
 - To design and validate the preservation Roadmap for DCH
- **Experimental tools**
 - To define practical tools and carry out proofs of concept

The Roadmap will be supported by the execution of practical tools for decision makers and validated through a range of proofs of concept where cultural institutions and e-infrastructure providers will work together

Progresses of WP1

Tasks and Deliverables:

- Task 1.1 Project kick-off (ICCU)
- Task 1.2 Project reporting (ICCU)
- Task 1.3 Assessment of progress and results (ICCU)
- D1.1 Report on the public event at the kick-off meeting (ICCU- RA)
- D1.2.1 First 3-monthly Management Report (Promoter)

Cooperation Agreement for DCH-RP

The *Affiliated Member* shall cooperate with the *Coordinator* and with the other members of the DCH-RP network on one or more of the following topics:

- gathering information and raising awareness about requirements for a preservation Roadmap for DCH and supporting its validation through case studies and best practices
- Cooperation in carrying out proofs of concept whose results will support the evolution of the Roadmap design
- contributing to the establishment and the activities of the DCH-RP National Working Group in own country
- disseminating information about DCH-RP in each country and beyond and contributing to the enlargement of the DCH-RP network

Cooperation Agreement for DCH-RP

Cooperation Agreement already signed:

Italy

- Marciana Library of Venice
- National Library of Florence
- Vatican Library (in progress)

Italy will participate in the experiments with **Internet Culturale** (digital assets) and the **Magazzini Digitali** infrastructure for **WP5** activities



National Working group

Firts national working group

Italy

- ICCU
- Marciana Library of Venice
- National Library of Florence
- Vatican Library
- Cosortium GARR
- Promoter



Progresses of WP2

Tasks and Deliverables:

- T2.1 Website (ICCU)
- T2.2 Sustainability, community building and stakeholders consultation (ICCU)
- T2.3 Dissemination plan and promotional material (ICCU)
- D2.1 Project website and internal communication tools (ICCU)

Progresses of WP3

Tasks and Deliverables:

- Task 3.1 Preservation services architecture (RA)
- D3.1 Study on a Roadmap for Preservation (RA)
(*Draft version*)

Progresses of WP5

Tasks and Deliverables:

- Task 5.1 - Technical planning of the first run of proof of concept (EGI.eu)

Plan of the technical activities to be carried out by each partner involved in the proof of concept

- D5.1 Technical Plan for DCH-RP proofs of concept (EDI.eu)

WP5 - POC

- 6 pilot sites for the proof of concepts are foreseen under the lead of EGI.eu:
- Italy with e-infrastructure facilities by INFN and data provided by ICCU
- Poland with e-infrastructure facilities and data provided by PSNC
- Hungary with e-infrastructure facilities provided by NIFI and data by Hungarian cultural institutions
- Sweden, Belgium and Estonia, with e-infrastructure facilities provided by the NGI in the frame of DC-NET and data provided by the DCH-RP partners

The execution of the proofs of concept will be based on the re-use of the eCulture Science Gateway produced by INDICATE

Open Issues

DCH-RP Wiki and Glossary:

Collaborative space to work on various topics of the WP3, WP4 and WP5 activities:

Wiki

https://wiki.egi.eu/wiki/DCH-P:Main_Page

All the partners will contribute to the content in the wiki

Open Issues

Glossary

<https://wiki.egi.eu/wiki/DCH-RP:Glossary>

- A first set of definition of DCH-RP terms is created (EGI)
- The partner will contribute to it adding terms and definitions which will be implemented in the WIKI

Open issues

- **Integration of activities between WP3 WP4 WP5** where individual tasks interact
- **Definition of partners needs and sustainability plan for e-Culture Science Gateway**, the demonstrative platform to show the preservation priorities identified in the Roadmap



Thank you !

Rossella Caffo

*Istituto Centrale per il Catalogo Unico delle biblioteche
italiane*

rosa.caffo@beniculturali.it

www.iccu.sbn.it