

OMB:Georgia-QR15

Main	Get Support	Documentation	Tools	Activities	Performance	Middleware	Catch-all Services	Security
-------------	--------------------	----------------------	--------------	-------------------	--------------------	-------------------	---------------------------	-----------------

Inspire reports menu:	Home •	SA1 weekly Reports •	SA1 Task QR Reports •	NGI QR Reports •	NGI QR User support Reports
------------------------------	--------	----------------------	-----------------------	------------------	-----------------------------

Quarterly Report Number	NGI Name	Partner Name	Author
15	NGI-GE	GRENA	Ramaz Kvatadze

1. MEETINGS AND DISSEMINATION

Note: Complete the tables below by adding as many rows as needed.

1.1. CONFERENCES/WORKSHOPS ORGANISED

Date	Location	Title	Participants	Outcome (Short report & Indico URL)
December 4-7, 2013	Tbilisi, Georgia	NRENs IT Security Workshop	70 IT security experts from different countries	NRENs IT Security Workshop organized with the support of European Commission. Workshop was organized by the CEENGINE project of the Central and Eastern European Networking Association CEENET and was hosted by GRENA. Different aspects of IT security were discussed, including GRID infrastructure security.

1.2. OTHER CONFERENCES/WORKSHOPS ATTENDED

Date	Location	Title	Participants	Outcome (Short report & Indico URL)
November 6, 2013	Tbilisi, Georgia	International Conference "TMG Telecom Meeting in Georgia"	110 IT specialists, experts and industry professionals from different countries	Presentation of R. Kvatadze "e-Infrastructures for Research and Education in Eastern Europe Partnership Countries" http://www.tmgeorgia.com/

1.3. PUBLICATIONS

Publication title	Journal / Proceedings title	Journal references <i>Volume number</i> <i>Issue</i> <i>Pages from - to</i>	Authors <i>1.</i> <i>2.</i> <i>3.</i> <i>Et al?</i>
<Publication title>	<Journal/Proceedings>	Vol:<volume number> Issue:<Issue> Pg: <from> - <to>	1.<Author 1> 2.<Author2> 3. <Author3>
<Publication title>	<Journal/Proceedings>	Vol:<volume number> Issue:<Issue> Pg: <from> - <to>	1.<Author 1> 2.<Author2> 3. <Author3>
<Publication title>	<Journal/Proceedings>	Vol:<volume number> Issue:<Issue> Pg: <from> - <to>	1.<Author 1> 2.<Author2> 3. <Author3>

2. ACTIVITY REPORT

2.1. Progress Summary

- Regular software upgrades.
- The availability of core services is approximately 100%.
- Regular update of Georgian Grid Initiative web-site <http://grid.grena.ge>
- Implementation of project: "Development of Grid Infrastructure and Services to Support Research Communities in Georgia".
- Continue assessment of research groups at universities and research institutes interested in participation of GRID activities.

2.2. Main Achievements

Stabile operation of the GE-01-GRENA site.

2.3. Issues and mitigation

Issue Description	Mitigation Description
Issue description	Issue mitigation

Article Sources and Contributors

OMB:Georgia-QR15 *Source:* <https://wiki.egi.eu/w/index.php?oldid=63671> *Contributors:* Krakow, Ramaz