



EGI-Engage

Execution plan

Milestone M1.1

Date	30-06-2015
Activity	NA1
Lead Partner	EGI.eu
Document Status	FINAL
Document Link	https://documents.egi.eu/document/2539

Abstract

The document reports on the timeline for the completion of the execution plan.



This material by Parties of the EGI-Engage Consortium is licensed under a [Creative Commons Attribution 4.0 International License](#).

The EGI-Engage project is co-funded by the European Union (EU) Horizon 2020 program under Grant number 654142 <http://go.egi.eu/eng>

Title of the Document / Number if required

COPYRIGHT NOTICE



This work by Parties of the EGI-Engage Consortium is licensed under a Creative Commons Attribution 4.0 International License (<http://creativecommons.org/licenses/by/4.0/>). The EGI-Engage project is co-funded by the European Union Horizon 2020 programme under grant number 654142.

DELIVERY SLIP

	<i>Name</i>	<i>Partner/Activity</i>	<i>Date</i>
From:	Tiziana Ferrari, Yannick Legre	EGI.eu	30-06-2015

TERMINOLOGY

A complete project glossary is provided at the following page: <http://www.egi.eu/about/glossary/>

Title of the Document / Number if required

Contents

1 Execution Table 4

 Title of the Document / Number if required

1 Project Execution Log

Activity	Date of completion
Work Package and project-wide mailing list are available	01-03-2015
WP mailing lists and task mailing lists are populated with staff members from the participating organizations	01-05-2015
Activity Management Board	
WP Managers are appointed	PM 01 10-03-2015
First AMB meeting Meetings: https://indico.egi.eu/indico/categoryDisplay.py?categId=156	PM 01 17-03-2015
WP Managers are formally approved by the Collaboration Board	PM 03 21-05-2015
Collaboration Board and Project Management Board	
The Collaboration Board is complete, first meeting for the appointment of the Project Management Board. https://indico.egi.eu/indico/categoryDisplay.py?categId=155	PM 03 21-05-2015
First meeting of the PMB. https://indico.egi.eu/indico/categoryDisplay.py?categId=157	PM 04 12-6-2015
The PMB membership is complete	PM 04 30-06-2015
Consortium Agreement	
The CA is finalized and made available for signature to the beneficiaries	PM 04 15-06-2015