



EGI-Engage

Execution plan

Milestone M1.1

| | |
|------------------------|---|
| Date | 30-06-2015 |
| Activity | NA1 |
| Lead Partner | EGI.eu |
| Document Status | FINAL |
| Document Link | https://documents.egi.eu/document/2539 |

Abstract

The document reports on the timeline for the completion of the execution plan.



This material by Parties of the EGI-Engage Consortium is licensed under a [Creative Commons Attribution 4.0 International License](#).

The EGI-Engage project is co-funded by the European Union (EU) Horizon 2020 program under Grant number 654142 <http://go.egi.eu/eng>

COPYRIGHT NOTICE

This work by Parties of the EGI-Engage Consortium is licensed under a Creative Commons Attribution 4.0 International License (<http://creativecommons.org/licenses/by/4.0/>). The EGI-Engage project is co-funded by the European Union Horizon 2020 programme under grant number 654142.

DELIVERY SLIP

| | <i>Name</i> | <i>Partner/Activity</i> | <i>Date</i> |
|--------------|--------------------------------|-------------------------|-------------|
| From: | Tiziana Ferrari, Yannick Legre | EGI.eu | 30-06-2015 |

TERMINOLOGY

A complete project glossary is provided at the following page: <http://www.egi.eu/about/glossary/>

Contents

1 Project Execution Log 4

1 Project Execution Log

| Activity | Date of completion |
|--|--------------------|
| Work Package and project-wide mailing list are available | 01-03-2015 |
| WP mailing lists and task mailing lists are populated with staff members from the participating organizations | 01-05-2015 |
| Activity Management Board | |
| WP Managers are appointed | PM 01 10-03-2015 |
| First AMB meeting Meetings: https://indico.egi.eu/indico/categoryDisplay.py?categId=156 | PM 01 17-03-2015 |
| WP Managers are formally approved by the Collaboration Board | PM 03 21-05-2015 |
| Collaboration Board and Project Management Board | |
| The Collaboration Board is complete, first meeting for the appointment of the Project Management Board. https://indico.egi.eu/indico/categoryDisplay.py?categId=155 | PM 03 21-05-2015 |
| First meeting of the PMB. https://indico.egi.eu/indico/categoryDisplay.py?categId=157 | PM 04 12-6-2015 |
| The PMB membership is complete | PM 04 30-06-2015 |
| Consortium Agreement | |
| The CA is finalized and made available for signature to the beneficiaries | PM 04 15-06-2015 |