


#1



COMPLETE

Collector: Web Link 1 (Web Link)
Started: Friday, September 02, 2016 3:32:23 PM
Last Modified: Monday, September 05, 2016 3:22:26 PM
Time Spent: Over a day
IP Address: 134.158.231.28

PAGE 1: Report on performance of the service

Q1: Service Operations Portal

Q2: The reporting person:

Name	Cyril L'Orphelin
E-mail	cyril.lorphelin@cc.in2p3.fr

Q3: EFFORT(Please provide effort (PM) spent by each partner (separately) during the whole reporting period.)

The global effort for CNRS is 5 Pm for these 4 months .

Q4: GENERAL OVERVIEW OF ACTIVITY IN THE PERIOD(Short prose overview of what happened in the period. Things went well? There were problems but they were addressed? There were significant problems that persist and must be dealt with?)

A major version has been released at the beginning of May.
Following this release we have worked on different improvements and bug fixes.
We have initiating a refactoring of the dashboards that will be visible before the end of the year.
For the VAPOR part we have integrated the features of Gstat and a new version will be released in September with all these tools.

Q5: ISSUES ARISING IN THE PERIOD(Explain issues, such as OLA violations or other problems in performance. Also consider other events that may not lead to violations, such as planned downtime, or problems in services there is a dependency on.)

No major problems encountered during the period .
Only the availability in June was not respected due to a major intervention on the computing center infrastructure :
https://goc.egi.eu/portal/index.php?Page_Type=Downtime&id=20969

Q6: MITIGATION ACTIONS PLANNED (Explain action planned to mitigate issues in this period.)

N/A

Q7: FORESEEN ACTIVITIES AND CHANGES (Note upcoming activities or changes impacting the service and OLA that are the subject of this report. For instance planned ending or renegotiation of the agreement or planned major upgrades to the service, new activities.)

N/A
