#9	COMPLETE Collector: Web Link 1 (Web Link) Started: Thursday, January 19, 2017 12:37:11 PM Last Modified: Thursday, January 19, 2017 12:39:46 PM Time Spent: 00:02:35 IP Address: 147.251.17.153
----	--

PAGE 1: Report on performance of the service

Q1: Service	Collaboration tools		
Q2: The reporting person:			
Name	Martin Kuba		
E-mail	makub@egi.eu		

Q3: EFFORT(Please provide effort (PM) spent by each partner (separately) during the whole reporting period.)

CESNET 4 PM

Q4: GENERAL OVERVIEW OF ACTIVITY IN THE PERIOD(Short prose overview of what happened in the period. Things went well? There were problems but they were addressed? There were significant problems that persist and must be dealt with? )

services were delivered according to agreements

Q5: ISSUES ARISING IN THE PERIOD(Explain issues, such as OLA violations or other problems in performance. Also consider other events that may not lead to violations, such as planned downtime, or problems in services there is a dependency on.)

no issues

Q6: MITIGATION ACTIONS PLANNED (Explain action planned to mitigate issues in this period.)

N/A

Q7: FORESEEN ACTIVITIES AND CHANGES (Note upcoming activities or changes impacting the service and OLA that are the subject of this report. For instance planned ending or renegotiation of the agreement or planned major upgrades to the service, new activities.)

services will be delivered according to agreements