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Work Progress
For the numbering of backlog IDs, see https://docs.google.com/spreadsheet/ccc?key=0AuKxnKM_liK-dGpqcGV6ZkVScDhGRjFzZ3gybWp0eVE#gid=0
For the numbering of activities, see DCH-RP_WP5_Scen-2-4_ID-72.doc on https://documents.egi.eu/public/ShowDocument?docid=1699
Finished tasked are marked with green.
	Backlog ID
	Acti-vity

#
	Activity description
	Star-ted
	Status
	Description of work in progress
	Depen-dencies
	Comments

	
	1a
	Investigate the existing dissemination tools and formats …
	2013-05-13
	Finished
	2013-05-20  Selected two high-priority and two low-priority tools to be tested locally for this scenario.
	
	There are more tools that can be tested if the tests of these four tools do not give acceptable results.

	
	2a
	Investigate all preparations that must be done to make usage of SweGrid and Swestore…
	2013-04-29
	In progress
	2013-04-29:The first impression is that SweGrid/SweStore will be very hard to use for non-scientist and non-technical persons. However, there is an ARC Graphical Client that may simplify procedures (this will be tested).
	
	ARC Graphical Client is evaluated in Scenario 1.3.

	
	3a
	Obtain permission from the Electronic Archives section…
	2013-04-29
	Finished
	2013-04-29:  Wrote to the Electronic Archives section (ElArk) to obtain permission for using “Linnéjubiléet” outside the Preservation Net.
2013-04-30: Got permission from ElArk to use this dataset. 
2013-05-27: Documented the test data in DCH-RP_WP5_Scen-2-4_ID-68.doc
	3b
	Done in collaboration with Scenario 1.3.

	
	3b
	Obtain permission from the legal owner of the information...
	2013-05-17
	In progress
	2013-05-17 Wrote to Karin Å-I to obtain the name(s) of the current information owner(s).
	
	Done in collaboration with Scenario 1.3.

	
	4a
	Make an inventory of the cloud archive providers (CAP) in Sweden.
	
	In progress
	
	
	Done in collaboration with Scenario 1.3. Postponed to Proof of Concept #2!

	
	4b
	Compile a list of requirements appropriate for the scenario…
	
	
	
	
	Done in collaboration with Scenario 1.3. Postponed to Proof of Concept #2!

	
	5a
	Register the web site archive in the archive information system…
	
	
	
	
	

	86
	
	Identify required local resources for scenario 2.4
	2013-05-20
	Finished
	Added four tools to be tested in PoC #1.
	
	More tools may be added later.
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